

- **Schedule Crunch:** Your project has a deadline in one week, but a critical feature needs two more weeks. How do you address this challenge?
- **Resource Allocation:** With 5 developers and 10 features, each taking 3 weeks, how do you ensure maximum feature completion in 8 weeks?
- **Scope Creep:** A stakeholder's major change request adds 20% to the project effort. How do you manage this change without disrupting the timeline?
- **Risk Management:** High risk of evolving requirements threatens the project. What strategies do you use to mitigate this risk?
- **Team Issues:** A developer is missing deadlines and claims overload. How do you resolve this issue to boost team productivity?